
Fiscal Year: 2006  Period: April***** Baseline Scenario: CERCLA Cell Construction and O&M *****

Baseline by Year Report 
WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Unescalated Dollars

WBS  Prior 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029  To Go  Total 

 53600 17800 28300 28800 28700 28700 28600 28700 28700 29400 29800 29800 29600 274400 664900
04.11.11.04 - CERCLA Cell Construction and O&M

 1100 4700 5000 5100 5000 5000 5000 5000 5000 5200 5200 5200 5200 50700 112400
   04.11.11.04.01 - CERCLA Cell Management and

   Integration

 51700 13100 11900 11900 11900 11900 11800 11900 11900 12100 12300 12300 12200 115000 311900
   04.11.11.04.02 - Construction of CERCLA Cell

   4800 5000 5000 5000 5000 5000 5000 5100 5200 5200 5200 47400 102900
   04.11.11.04.03 - Operation of CERCLA Cell

   6600 6800 6800 6800 6800 6800 6800 7000 7100 7100 7000 61300 136900
   04.11.11.04.04 - Close CERCLA Cell

 800              800
   04.11.11.04.05 - Design of CERCLA Cell

 53600 17800 28300 28800 28700 28700 28600 28700 28700 29400 29800 29800 29600 274400 664900
TOTAL
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